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7
y /

Cd
System receives historic information on (1) technical aspects of the project
to be met, (2) ab initio schedule to be met, (3) ab initio budget to be met,
(4) project management aspects to be met, (5) required versus available
in-house workers skill mix, (6) required versus available contractor workers
skill mix, and (7) milestones and goals to be met versus milestones and
goals actually met for N1 preceding measurement periods and/or expected
to be met for N2 periods in the future

2

|y
A/
) /

System provides or receives corresponding information on actual
measurements of technical, schedule, budget, management,
in-house workers skill mix, contractor workers skill mix and
milestones/goals achieved for N1 preceding periods and for

N2 future periods

d

e

System separately compares technical, schedule, budget, management,
in-house workers skill mix, contractor workers skill mix, and milestones/goals
to be met versus actually achieved for the preceding N1 periods and provides
a projections of these aspects for the future N2 periods for the corresponding
aspects

FIG. 2A
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11

e

System receives or provides, for each contemplated alternative project or
investment, a project or estimated interest rate i = i(n) for each period
(numbered n =1, ..., N), an estimated cost - C,, for each period n, an
estimated return R, for period n; initialize index mtom =1

System computer time value return TVR(i;m) for alternative
nom{m=1,.. MM>1)

12
13
No Yes
15
Discontinue further analysis /
of this alternative (optional) Store TVR (i, m) value and

continue analysis (optional)

/|Increment m(m—M+1)]|

14

16

v

Compare stored values TVR(i;m); choose m = m1(max) for which
TVR(i;m1(max) is a maximum, if any (optional)

% T
|Initialize m'=m' = 1 (optional)

20
V /

Determine lowest imputed interest rate (i0(m') for which CTVR(i0O(m');m') = 0
for at least one alternative no. m' (optional)

FIG. 2C \/TO Step 21
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‘ From Step 20 21
\%
Provide projected interest rate i(proj) (optional)

Is io(m’)
2 i(proj)?
24
Discontinue further analysis /
of alternatives (optional) Continue further analysis

of alternatives(optional)

23
Choose io(m' = m2(max))
25— |2 max{io(m) | m'=1, .., M}
(optional)

FIG. 2D
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Fig. 44
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i
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i
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Delivery of an socoptable product after agreed dulivery dase

Drstermination that contemplated product cannot work a3 reguired

Possible inproduction by & conpatitor of 8 competing/superior product
Schudule ek

Failure to meet one or mors ab injtdo milestones

Ingertion of wldivonsd v pedod 1o sllow tnvestigation of unexpected

intennediate result

Unexpected vhange in milestone schedude

- alioosted budge Incroment

Forced “borrowing” from & subsequent budget iovremant to sespond o a
prosent and unexpeoted problem
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stages of produst development

Muanggerment visk
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ENHANCED PROJECT MANAGEMENT
TOOL

This application is a continuation in part of prior applica-
tion Ser. No. 10/928,874, filed 25 Aug. 2004 now U.S. Pat.
No. 7,596,417. This invention was made, in whole or in part,
by one or more employees of the U.S. government.

The U.S. government has the right to make, use and/or sell
the invention described herein without payment of compen-
sation, including but not limited to payment of royalties.

ORIGIN OF THE INVENTION

1. Field of the Invention

This invention relates to a system for organizing, analyzing
and presenting periodic status reports and future scenarios for
management of a plurality of projects.

2. Background of the Invention

A complex project having many tasks and sub-tasks, many
phases, and many workers will often require an evaluation of
completion of the tasks and sub-tasks at several times during
the project’s duration. Initially and throughout the duration,
suitability of the technical and inter-personal characteristics
of'the workers, managers and teams should also be evaluated.
Suitability of the relevant skills and relevant work experience
of'the workers and managers for the proposed product should
be evaluated initially to minimize the possibility of poor
matches of these characteristics for the product to be devel-
oped. Information from a sequence of reports will be queried
from time to time, by workers and managers involved in the
project and by others who need the information. However,
some information may be sensitive, and access to such infor-
mation should be limited to specified persons.

What is needed is a system that allows a user to specify a
type of report, to specify one or more classes of information
within this type of report, to specify a time interval, to specify
one or more projects, and to receive the status and/or com-
parisons of performance for the specified projects. Preferably,
the system should provide a facility to fetch and incorporate
information from specified external sources as well. Prefer-
ably, the system should provide for selective access to speci-
fied information, based upon user identity, user permissions
and/or availability of the data sought.

SUMMARY OF THE INVENTION

These needs are met by the invention, which provides a
system to receive, organize, analyze and track information
and progress on a plurality of projects, and to periodically, on
demand or at specified times, provide customizable status
reports on selected activities performed on a selected group of
these projects. This includes monthly reports, highlights of
monthly reports, spreadsheet analyses, schedule manage-
ment, assignment of risk in different categories (technical,
schedule, budget, management, in-house work force/skill
mix, contractor work force/skill mix, planned versus
achieved goals, a possibility that a project (or an alternative to
the project) will not produce a product (e.g., knowledge,
hardware, software, a procedure, etc.) that will add to the
useful store of resources for this user, and information
obtained from What If simulations of possible future sce-
narios) for different tasks and activities and resource invest-
ments under a project. These risk management strategies
include identification of technical, financial, management,
and work force/skill mix milestones associated with a project,
plus periodic reports on budgets and work force utilization.
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The invention includes a searchable skill set module that
lists (1) a name of each worker employed by the company
and/or employed by one or more companies that contract to
provide services for the company and (2) a list of skills
possessed by each such worker. When the system receives a
description of a skill set that is needed for a project, the skill
set module is queried. The name and relevant skill(s) pos-
sessed by each worker that has at least one skill set forth in the
received skill set list is displayed in a visually perceptible
format.

The invention includes provisions for customizing, and
linking where feasible, a subset of reports and accompanying
illustrations for a particular user, and for adding or deleting
other reports as needed. This allows a user to focus on the
reports of immediate concern to him or her and to avoid
sorting through reports and related information that is not of
concern to the user.

Where one or more large data sets, or components thereof,
are processed by the PMT, a tool bar is optionally provided for
the user that links specified components and/or specified data
sets that are related to each other. Spreadsheets, based upon
Excel or another format and having up to 2™ cells (N=64), are
incorporated in the analysis and display operations.

The invention allows a PMT administrator to establish
permissions (read, write, edit, delete) for a user for each
report or related group of reports, preferably after consulta-
tion with, and agreement by, the user. Where the user has
permission to write, to edit, to delete and/or to otherwise
modify the text of a report, the user has an option to create a
modified report, optionally labeled as “(title)/mod. date/user
id.” and to store and make further edits to this modified
version. Optionally, each edited version of the original report
is stored and labeled as such in the user’s own memory space;
but the original version of the report is also stored and is not
replaced by any edited version.

Implementation of this separate-storage option would
allow most or all users who have review-access to a document
(read permission) to write, edit and otherwise modify the
original version, by storing the modified version only in the
user’s own memory space. Where a user who does not have at
least review-access to a report explicitly requests that report,
the system optionally informs this user of the lack of review-
access and recommends that the user contact the system
administrator (name, phone number, e-mail address).

The system optionally stores preceding versions of a
present report for the preceding N periods (N=1, 2,3, ...) for
historical purposes, where a period can be a quarter-year, a
half-year, a full year, two years or any other reasonable time
interval. A user can specity (1) a present report (by title, report
group and/or report category) and (2) one or more preceding
periods, and the system will retrieve and visually present the
preceding reports (review-access only) and the present report
for comparison or comparative analyses, if the specified pre-
ceding report has the same title or is a direct parent of the
present period report. If the present period report has no direct
parent, the system will present the names of one or more
preceding period reports that have substantial subject overlap
with the present period report and will offer the user an option
to retrieve one or more of the preceding period reports for
similar analyses. The comparative analyses includes an abil-
ity to retrieve and reformat numerical data for a contemplated
comparison.

The system optionally facilitates tool-to-tool (or database-
to-database) queries by providing a lexicon of categories,
groups within categories, and individual subjects within
reports, with each such lexicon listing having a link to a
separate dictionary that briefly describes one or more reports
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corresponding to each listing and optionally indicates the
relationship of these reports to each other. Where a user has
use access to the subject invention (PMT) for a particular
project and has use access to another, similar tool from the
same or another vendor for the same project, the user can
query the PMT lexicon from the other tool and obtain review-
access of corresponding information, for purposes of com-
parative analyses. The similar tool from the other vendor
would need to be formatted (1) to present authentication and
authorization for review-access to PMT, (2) to query the PMT
lexicon and (3) to call up and interactively display the corre-
sponding PMT report(s). However, the subject invention pro-
vides a lexicon and the linking capability for a user to query
PMT from another the perspective of another tool.

The system also provides a lexicon for user-defined labels/
referents for an illustration or a section of text, where two or
more users may refer to the illustration or the section of text
by different, but corresponding, names. A user enters a label
(optionally customized) into a label lexicon, and (different)
labels used by others to refer to the same illustration or text
appear on a screen, together with an identification of the user
who has adopted the different label.

The system provides one or more test cases for a userinone
or more categories of utilization, where a test case can be run
before launching the application or in mid-stream to check on
proper functioning of the PMT during its use phase. Choice of
atest case in a particular category will cause the system to test
and interactively report to the user any anomalous results of
computations, comparisons or image presentations that occur
as the test case is run. The test case results are reported on
screen and/or in hard copy format. Optionally, only the
anomalous results, rather than all results, are reported, using
an exception reporting approach Data and procedures for a
test case in a selected category are downloaded from a server.

Optional security procedures allow the data used, and the
results of individually selected processing by the PMT, to be
confidentially maintained and separately stored, through
imposition of user permissions (read, write, edit, analyze,
display, etc.), including information obtained through the
Internet.

The PMT system implements Earned Value Management
analysis of a project, beginning with a planned value (PV)
parameter, an actual cost (AC) parameter and a cumulative
earned value (EV) parameter that reflect performance at dif-
ferent stages of a project.

The PMT may be used as a flexible front end processor, by
gathering data processed and stored by a larger computer
system that may be less flexible in data call-up and further
processing than is the PMT.

The system integrates a human model (optionally includ-
ing personality assessment; worker skills, such as tools used,
and processes known; worker experience and assigned tasks;
and present workload), a product model (optionally including
technical readiness level (TRL) range, product pedigree;
technologies involved; components; interfaces; life cycle
phases; and profile of present or anticipated customers), and
a team model (optionally including ratios of managers-to-
technical workers and introverts-to-extroverts; skill set cov-
erage; teamwork experience; morale; team structure; team
autonomy; team flexibility; and risk attitudes).

BRIEF DESCRIPTION OF DRAWINGS

FIG. 1 schematically illustrates interaction of a human
model, a product model and a team model according to the
invention.
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FIGS. 2 and 3 schematically illustrate suitable system
architectures according to the invention.

FIG. 2A is a flow chart of a procedure for providing a Risk
Management Report.

FIG. 2B graphically compares financial return for a base-
line curve B1 with an estimated curve B2 of financial return
for a proposed alternative project.

FIGS. 2C and 2D are a flow chart of procedures for per-
forming a What If analysis.

FIGS. 4A and 4B schematically illustrate flow of informa-
tion into and out of the system.

FIG. 5 is a representative list of periodic (here, monthly)
reports that can be regularly prepared and viewed according
to an embodiment of the invention.

FIG. 6 indicates, in a spreadsheet format, which periodic
reports have, or have not, been submitted at the present time.

FIG. 7 indicates the status of formal milestones for each of
several projects in the system.

FIG. 8 illustrates an interactive screen for calling up status
information on a specified task.

FIGS. 9-15 illustrate displays of resource allocations con-
sumed for each period for a project.

FIG. 16 illustrates an interactive screen for assessing speci-
fied risks associated with a task or project.

FIG. 16A illustrates different categories of risk, and some
sources of such risks, associated with a project.

FIGS. 17A, 17B, 17C and 18 illustrate interactive screens
for input of task plan information into the system.

FIG. 19 sets forth some metrics, or measures of perfor-
mance, that can be used to evaluate the development of the
project or tasks within the project.

FIGS. 20A-20B set forth some representative technology
areas that might be of concern for a given project and may
include an assessment of the scope and depth of human
resources available to cover these technologies.

FIG. 21 sets forth deliverables associated with completion
of the project or tasks within the project.

FIGS. 22A-22B illustrate management check lists for esti-
mating time and dollars required to perform several groups of
related tasks.

FIG. 23 schematically illustrates user input and output
according to the invention.

FIGS. 24A and 24B illustrate client side rendering of infor-
mation, as requested by a user.

FIG. 25 schematically illustrates a conventional system for
receiving, processing and analyzing project management
data and for responding to queries concerning the received
data.

FIG. 26 schematically illustrates a system, constructed
according to the invention, for receiving, processing and ana-
lyzing PM data, and for responding to queries concerning the
received data, both unprocessed and processed.

FIG. 27 graphically illustrates use of an Earned Value
Management (EVM) formalism.

FIGS. 28A and 28B illustrate and compare ideal and real-
istic match-ups of corresponding data sections for PMT and
another, unspecified processor.

DESCRIPTION OF BEST MODES OF THE
INVENTION

Assume that a group of M projects, numbered m=1, ..., M
(Mz1) is being pursued within an organization. The status of
various activities associated with each project will be
reported at specified intervals, in periodic reports, referred to
herein as “monthly reports” for convenience. Subsidiary
reports at shorter time intervals (e.g., daily, weekly, biweekly,
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etc.), as well as collective reports at greater time intervals
(e.g., quarterly, semi-annual, annual, bi-annual, etc.), can also
be made. In order to analyze, track and obtain the desired
information, the system integrates three models of contribut-
ing subsystems, as illustrates in FIG. 1: a human model 12, a
product model 13 and a team model 14 for each project
handled by an entity, according to an embodiment of the
invention. Here “product” refers to a physical good or service
or to an object of the project.

The human model 12 optionally includes, for each worker
having at least some responsibility for a specified project:
worker location and place within the entity; worker person-
ality, as assessed by a personality test (e.g., Meyer-Briggs);
worker morale; worker flexibility; relevant worker skills
(tools and equipment used, techniques used and processes
known); worker experience (roles played in past and present
assignment(s), types of products worked upon, and previous
tasks and performances); presently assigned tasks; and
present workload.

The product model 13 optionally includes: a TRL range; a
product “pedigree” (extensions of existing r&d versus totally
new exploration or innovation); technologies involved, if any,
in the product; components required; interfaces required; life
cycle of product; maturity of product; profile of present or
contemplated customers (estimated number of customers and
of market, types of customers, and estimated customization
or variety required).

A Technology Readiness Level (TRL) is a multi-level
value assigned to a (proposed) product, based upon its present
state of development. The higher the assigned value, the
closer the product is to use in a real environment and for its
contemplated function. In one version, a TRL includes nine
levels: (1) basic principles of a product are observed and
reported; (2) concept and/or application of product is formu-
lated; (3) analytical and experimental critical function(s) and/
or characteristics of product are determined to be feasible; (4)
component or subsystem or system is validated by a bread-
board, if appropriate, in a laboratory environment; (5) com-
ponent or subsystem or system is validated by a breadboard in
a relevant environment; (6) prototype of component or sub-
system or system is prepared; (7) system prototype is dem-
onstrated in a relevant environment; (8) actual system is
qualified through tests and demonstrations; and (9) actual
system is successfully tested many times in a real environ-
ment.

The team model 14 optionally includes: a ratio of managers
to operational workers; a ratio of introverts to extroverts; skill
set required and skill set available for project; types of opera-
tional workers required; team experience working together;
estimated team morale; centralized versus decentralized
structure of the team; estimated kevel of autonomy; estimated
flexibility of individual team members; and individual and
collective attitudes toward risk.

Each of the three models provides a collective perspective
on project resources and interactions between these
resources. The human model 12 provides relevant perspec-
tives on individual workers, substantially independent of
presence or absence of one or more other workers. The team
model 14 is closely integrated with the human model and
provides assessments of interactions between an individual
and other team members. The product model 13 is less closely
integrated with either of the other models and indicates or
assesses interpersonal skills that are required to implement or
complete the project.

As a first example of use of the information in these mod-
els, a first earlier-developed product may have used a first
ratio pl of introverts to extroverts among the workers and
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managers and may have required a first time interval of length
T1 to initiate, develop and complete; and a second earlier-
developed product (similar in scope to the first product) may
have used a first ratio p2 of introverts to extroverts among the
workers and managers and may have required a second time
interval of length T2 to initiate, develop and complete. If the
duration T2 is substantially smaller than the duration T1, in a
subsequent project to develop a similar product, the present
ratio p of introverts to extroverts for this subsequent project
should, ceteris paribus, be closer to p2 than to p1.

As a second example of use of the information in these
models, a first earlier-developed product may have used a first
“mix” (M1,TW1,CA1,SA1) of M1 managers, TW1 technical
workers (scientists, engineers, etc.), CA1 computer applica-
tions specialists and SA1 support and administrative workers
(accountants, finance specialists, legal practitioners, etc.)
(full time equivalents) and may have required a first time
interval of length T1' and a cost of $C1 to initiate, develop and
complete. A second earlier-developed product (similar in
scope to the first product) may have used a second “mix”
(M2,TW2,CA2,SA2) of M2 managers, S2 technical workers,
CA2 computer applications specialists and SA2 support and
administrative workers and may have required a second time
interval of length T2' and a cost of $C2 to initiate, develop and
complete. If T1' is substantially the same as T2' and $C1 is
substantially less than $C2, in a subsequent project to develop
a similar product, the “mix” for this subsequent project
should, ceterus paribus, be closer to (M1, TW1, CA1, SA1)
than to (M2,TW2,CA2,SA2).

FIG. 2 schematically illustrates a high level view of use of
the invention in one embodiment. A system user or client
enters a login sequence in step 20, and the system front end
attempts to validate the sequence, in step 21. If the login
sequence cannot be validated, the system informs the user
that validation is declined and returns to step 20. After a
selected number of login failures (e.g., three) the system
optionally informs the user of this failure, optionally reports
this sequence of failures, and optionally deactivates this login
module for a selected time interval (e.g., ten minutes, one day
orone week). If the login sequence is validated, in step 21, the
system provides a main menu for the user, in step 22. The user
selects one or more among as many as six types of reports,
each of which behaves similarly to an Excel module: a
Monthly Report (step 23), a Task Plan Report (step 24), a
Schedule Report (step 24 A), a Budget report (step 25), a Risk
Management report (step 26) and an external services syn-
chronization report (step 27). The external synchronization
services report requested in step 27 optionally uses Web ser-
vices to respond to this request.

Using Extensible Markup Language (XML) or another
suitable language a Monthly Report is constructed (step 28),
a Task Plan Report is constructed (step 29), a Schedule Report
(step 29A), a Budget Report (step 30), a Risk Management
Report (step 31) and/or an external services synchronization
report (step 32) is constructed, corresponding to the client
selection in step 22. A software module 33, labeled XSLT
(extensible stylesheet language transformation), provides a
translation between the language(s) (e.g., XML) used in the
report construction steps 28-32 and the user-requested format
for providing the reports in steps 23-27.

Construction of the report or plan, as in step 28, 29, 29A,
30, 31 and/or 32, uses a Netmark parser 35, or an extension
thereof, that provides content searching and/or context
searching and is substantially disclosed in patent application
U.S. Ser. No. 10/232,975, which is incorporated by reference
herein. An extended Netmark parser 35 searches a data store
module 36 and either identifies one or more locations within
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the data store module that satisfies the request, or returns the
information specified in the request (steps 23, 24, 25, 26
and/or 27).

Ina Monthly Report, a project manager reports the status of
each of a specified set of tasks and optionally assesses the
present status, versus the originally projected status, of each
of'these tasks at the time of reporting, optionally including the
number of FTE operational workers presently working on
each task. In a Task Plan Report, more detail is provided for
each of the specified tasks, and a client can view and perform
some analysis on these tasks. A Schedule Report provides
detail on anticipated versus actual completion of project
stages.

In a Budget Report, a project manager compares a pro-
jected budget with accumulated expenditures for each of the
specified tasks and optionally provides an estimate of expen-
ditures required to complete each of these tasks. Within the
Budget Report, a collection of graphical charts and accom-
panying tabular format presentations is available showing:
full cost summary, civil servant full time equivalent (FTE;
hours or other time units), civil servant labor dollars, travel
costs, allocated burden or overhead (G&A), and N.A.S.A.
money expended for each manager and for each operational
worker.

In a Risk Management Report, a manager indicates the
risk(s) that have been accepted, or are proposed to be
accepted, to complete each specified task, for review and
approval or disapproval of acceptance of such risk(s) and for
review of suitable risk mitigation measures. Each specified
task optionally has associated therewith: a technical perspec-
tive (e.g., percent completed and performing as required;
milestones met); a schedule perspective; a budget perspec-
tive; a management perspective; a work force/skill mix for the
in-house workers; a work force/skill mix for workers
employed by the contractors, if any, for the project; a goals
perspective (planned goals versus achieved goals); a possi-
bility that a project will not produce an acceptable product
(e.g., knowledge, hardware, software, a time varying require-
ments schedule) that will add to the resources of the company;
and a What If simulation perspective (examination of possible
future scenarios, including alternative investments of
resources for project completion and for growth). A color
coded dialog button indicates the present degree of risk (e.g.,
green, yellow and red, corresponding to low, moderate and
high risk, respectively) that this task will not be completed as
originally projected.

FIG. 2A is aflow chart indicating a procedure for providing
a Risk Management Report according to one embodiment of
the invention. In step 1, the system receives historic informa-
tion on (1) technical aspects of the project that were to be met,
(2) an ab initio schedule (e.g., a sequence of milestones) that
was to be met, (3) an ab initio budget that was to be met, (4)
project management aspects that were to be met, (5) required
in-house workers’ skill mix versus available in-house skill
mix, (6) required contractor(s) workers skill mix versus avail-
able contractor(s) skill mix, and (7) milestones and goals
expected to be met versus milestones and goals actually met,
for N1 preceding periods for the project, including the present
period (N1=3), and/or expected to be met for N2 projected
periods inthe future (N2=1). In step 2, the system provides or
receives corresponding information on actual measurements
of the technical schedule, budget, management, in-house
workers skill mix, contractor(s) workers skill mix aspects,
and milestones/goals achieved or to be achieved for the pre-
ceding N1 periods and for the future N2 periods. In step 3, the
system separately compares the technical, schedule, budget,
management, in-house workers skill mix, contractor(s) work-
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ers skill mix and milestones/goals aspects to be met versus
actual performance for the preceding N1 periods for the cor-
responding aspects and provides a linear or nonlinear projec-
tion of these aspects for the future N2 periods for the corre-
sponding aspects.

The invention includes a searchable skill set module that
lists (1) a name of each worker employed by the company
and/or employed by one or more companies that contract to
provide services for the company and (2) a list of skills
possessed by each such worker. When the system receives a
description of a skill set that is needed for a project, the skill
set module is queried. The name and relevant skill(s) pos-
sessed by each worker that has t least one skill recited in the
received skill set list is displayed in a visually perceptible
format. Optionally, for each worker the skill set module
includes: (i) worker name; (ii) skill or related group of skills;
(iii) depth of the skill (e.g., number of years working experi-
ence applying the skill; (iv) source of the skill (e.g., training,
education, apprenticeship, self-learning); (v) reinforcement
and/or update training, and dates thereof, received by the
worker; and (vi) examples of projects in which this worker
has applied this skill in preceding projects.

With reference to the skill set module, a lexicon of skills is
preferably presented, based on individual activities, not on a
task that may involve a roll-up or integration of different
tasks. For example, a list of software tasks may include:
programming experience in individual languages, such as
C++, Java, Linux; interactive presentation in HTML, XML,
VBA, etc.; topical applications (financial, technological, sci-
entific, narrative, etc.); query-based searching; icon-based
searching and linking; database architectures. Depth of skill
may be objectively assessed, for example, by number of full-
time equivalent months spent in a target activity, or in
approximate number of lines of code written for each project,
or in time-weighted numbers of programmers managed by
the person being evaluated. Reinforcement and/or update
training can be evaluated in terms of: training level (entry,
intermediate and advanced levels); in terms of the time spent,
measured in hours, in the training; in terms of relevance of
training to the present activity(ies) or present task(s), mea-
sured on a scale of 1-N (N=3, . . ., 6); and/or in terms of
frequency of training in this technical area attended by the
worker (e.g., P times in Q years). Preferably, the needed skill
set is related to contemplated activities, which allows a more
detailed characterization than does an assessment based on
one or more contemplated tasks, each of which will involve
several activities.

Depth of a skill may also be evaluated in terms of worker
efficiency, based on previous activities in which a given skill
has been used. This may include: a comparison of the FTE
time required by the worker to complete an activity, with FTE
times required by other worker’s for a similar activity (objec-
tive); cooperativeness and flexibility of this worker in dealing
with other workers in previous activities (subjective); dem-
onstrated willingness of the worker to “stretch” his/her expe-
rience and innovativeness to cover a related activity that the
worker has not yet confronted before (subjective).

What If simulations of alternative future scenarios include
consideration of different tasks, different activities and dif-
ferent resource investments. What If simulations of alterna-
tive investments for project completion and/or for growth in
scope or capacity of technical/management work. Alternative
investment involves (1) additional cost (AC), due to time
delay (At) and/or additional expenditure; (2) time delay asso-
ciated with alternative; (3) additional economic return and/or
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non-economic return (AR); and (4) foregone alternative
opportunities. Costs and returns are discounted over time,
using an inflation factor.

One important class of What If simulations involves evalu-
ation of the results of alternative investment of specified
resources (i) to assist in completing a project and (ii) to
promote growth in the user’s capacity and/or scope of work
for future projects. An investment of a resource in meeting a
milestone for, or completing, a project is relatively straight-
forward to evaluate: the cost of use of, and extent of use of,
this resource are known from present data. An investment of
a resource to promote growth in capacity or in scope of work
performed will involve a cost of foregone opportunities and a
cost (-C) of resource consumption for the alternative purpose
(initially having negative impact on a budget), followed (it is
hoped) by a increased return (+R) over and above a return that
would be available without this alternative investment. Where
a specified resource is diverted from a present project to
investment in a “future” project, the present project may
experience a time delay in completion, and a cost associated
with this time delay should also be accounted for.

This evaluation is illustrated in FIG. 2B, showing a base-
line curve B1, corresponding to no-alternative-investment
(business as usual), and an alternative curve B2 with an asso-
ciated initial cost (-C, an area between the first curve com-
ponent B2-1 and the baseline curve B1) and with an associ-
ated follow-on return (+R, an area between the second curve
component B2-2 and the baseline curve B1). Quantitative
estimates of corresponding dollar amounts corresponding to
the initial cost —C (=0) and to the follow-on return +R (£0)
are often difficult to make, especially if the time interval
(relative to the present time) for the follow-on return +R
cannot be estimated accurately.

The baseline curve B1 and the alternative curve B2 in FIG.
2B represent economic or financial return as a function of
time, with at least two associated metrics: an initial incremen-
tal cost (=C) associated with the alternative project and an
ultimate return (+R) associated with the alternative project,
vis-a-vis the present business-as-usual approach. The ordi-
nate or y-axis can also represent a return that is not expressed
directly in economic terms: for example, an environmental
return ER, expressed as an aesthetic metric or as a savings
metric representing estimated incremental clean-up costs or
estimated incremental health costs avoided due to an
improved local environment; a health environment return
HR, expressed as a quality of life metric or as a health savings
metric representing estimated direct medical costs (including
pharmaceutical costs) avoided due to a healthier or more alert
local population; a socio-psychological return SPR,
expressed as a metric representing decreased estimated men-
tal health and crime investigation and prosecution costs; an
innovation return INR, expressed as a metric representing
enhanced gross domestic product (GDP) arising from
improved technological innovations that are made available
earlier than would otherwise occur; and/or an energy eco-
nomics return EER, expressed as a metric representing
energy or financial resources invested in a new or different
energy generation facility that will produce new energy at
higher efficiency and lower ultimate cost. A baseline curve
and an alternative curve are again provided, varying with
time, and an area between the two curves provides a metric
representing initial incremental costs (area<0) and represent-
ing incremental return (area>0) of the alternative project vis-
a-vis business-as-usual. The curves represent estimates and
may need to be revised as subsequent and more accurate data
become available.
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A discounted time value for this follow-on return is some-
times used to account for the fact that a dollar return, delayed
in time by a few months or years, is worth less than the same
dollar return, received today. This approach is used, for
example, in evaluating a proposed (addition to) energy
project, such as a fossil fuel or alternative energy project, by
computing time value return (“TVR”) for the proposed
investment, and can be expressed as

N (1
TVR() = Z {=C, + R}/ (L +i),
n=0

for N consecutive time intervals of substantially equal length,
where —C,,, is a cost (resource consumption) associated with
period no. n, +R,, is a positive return on this investment asso-
ciated with the period no. n, and i is an interest rate (assumed
constant for convenience) associated with each of the periods.
An economic cost of time delay is accounted for through
incorporation of the interest factors (1+i)™". Accounting for
lost opportunity cost requires a subjective assessment.
Another approach computes an internal rate of return “IRR”)
for an investment, an inferred interest rate i0 for which a
computed time value return

N @)
CTVR(@0) = Y {=C, + Ry}/(1 +i0)" =0,
n=0

In effect, the IRR interest number i0 is an imputed interest rate
that would need to be present in order that the proposed
investment have a neutral effect on time value return TVR.
Where, as usually occurs, the early years of a proposed
project have a negative return (resource costs exceed eco-
nomic return) and the succeeding years have a more or less
positive return, a higher IRR is usually preferred to a lower
IRR for the same project. One can also compare an IRR for
each of two or more proposed projects to estimate which
project is more favorable (or less unfavorable): ceteris pari-
bus, the project with the highest IRR, requiring a higher
market interest rate before the project slips below breakeven,
is likely to be a better investment, if other considerations are
not supervening.

A What If simulation can also be used to estimate whether
a present use of resources (k=0), or any alternative use
k=1, ..., K (K=1) of these resources, is preferable. One
method of implementing this estimation is to determine an
IRR imputed interest rate 10(k) for each projectk (k=0, ..., K)
and compare this rate with a projected average interest rate
i(avg) for a specified time interval in the future. Where i0(k0)
is much larger than i(avg) for a contemplated project, this
project should be seriously considered, especially if i0(k0)
>10(k)(k=k0). Where i0(k) is no greater than i(avg), this
project is less attractive, absent other considerations, such as
development of new capabilities that otherwise could not be
developed.

FIG. 2C is a flow chart of different embodiments of proce-
dures for performing a What If analysis or simulation accord-
ing to an embodiment of the invention. In step 11, the system
receives or otherwise provides, for each contemplated alter-
native project or investment (numbered m=1, . . ., M; M=1),
a projected or estimated interest rate i for each period (which
may be the same, or may be different, for each period), an
estimated cost -C,,, (£0) for period no. n (n=1, ..., N), and
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an estimated return R, (20) for the period no. n, and initial-
izes an index m (m=1). In step 12, the system computes the
time value return TVR(i;m), as set forth in Eq. (1). In step 13
(optional), the system compares TVR(i;m) with a selected
threshold value TVR(thr) to determine if the contemplated
investment should be considered further. If the answer to the
query in step 13 is “no,” the system optionally discontinues
further consideration of this investment, in step 14. If the
answer to the query in step 13 is “yes,” the system stores the
value TVR(i;m) for the contemplated investment no. m, in
step 15, and increments m(m-m+1), in step 16. In step 17, the
system determines if m(incremented) is >M.

If the answer to the query in step 17 is “no,” the system
returns to step 12. If the answer to the query in step 17 is “yes,”
the system moves to step 18 and compares the stored values
TYR(I; m) and chooses the investment no. m=m1(max) for
which TVR(i;m1l(max)) is a maximum, if any m1l can be
found (optional).

TVR(;ml(max))=max,,{TVR:mlim=1, ..., M} 3)

In step 19, an index value m' is initialized (m'=1). In step
20, the system determines a (highest) imputed interest rate
i0(m) that causes the computed time value return CTVR(i0
(m"); m")), set forth in Eq. (2), to be 0. For a complex return,
wherein the net return, -C,,(m)+R,,(m), changes sign several
times, more than one imputed interest rate i0(m') may satisfy
CTVR(@{0(m"); m")=0.

In step 21, the system provides a projected interest rate
i(proj) (optional). In step 22, the system determines whether
10(m")Zi(proj). If the answer to the query in step 22 is “yes,”
the system optionally discontinues further consideration of
the contemplated investment no. m, in step 23. If the answer
to the query in step 22 is “no,” the system optionally continues
to analyze the contemplated investment no. m', in step 24. In
step 25 the system optionally chooses an investment no.
m'=m2(max) for which

i0(m2(max))=max{i0(m")lm'=1, ..., M} 4)

Optional steps in the flow chart in FIGS. 2C and 2D may be
selectively included or excluded, depending upon the particu-
lar investment analysis to be performed.

Where an alternative project or investment is considered,
the associated risks for one or more of the risk factors tech-
nical, schedule, budget, management, work force/skill mix,
and/or planned goals versus actual goals may shift from a
lower estimated risk category (e.g., green or yellow) to a
higher estimated risk category (e.g., yellow or red). In a
simple approach, a metric value or weight w(r) assigned to
each risk category (e.g., green with r=1, yellow with r=2 and
red with r=3) is the same and is the same for each risk factor
(p)- In an enhanced approach, a possibly different weight
value w(r;p) is assigned for each risk category r and for each
risk factor p, subject to a constraint such as

w(r=1;p)+w(#=2;p)+w(r=3,;p)=C (e.g., C=1), (5)

and the weighted risks are compared, for each risk factor, for
a baseline investment of resources and for one or more pro-
posed alternative projects involving diversion of some
resources. If, for a given baseline project and alternative
project, the corresponding probabilities that the risk factor is
r (=1, 2, 3) are Pr(r;RF;base) and Pr(r;RF;alt) for a risk factor
RF, the weighted risk numbers WR for the risk factor RF
become
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3 (6)
WR(RF'; baseline) = Z Pr(r; RF; base)w(r; RF; base)

r=1

3 O]
WR(RF; alternative) = Z Pr(r; RF; alow(r; RF; alr).

r=1

Optionally, the weighted risk numbers WR(RF;baseline) and
WR(RF;alternative) are compared to estimate which project
(baseline or alternative) is preferable for this risk factor RT,
with the project having the lower WR value being preferred.

FIG. 3 provides another perspective on the architecture
illustrated in FIG. 2. A client-information supplier (“client-
supplier”) 41 provides a PMT-formatted information state-
ment 42 for direct use in the system 40, in a format or com-
position that is prescribed by the system. A client, including
but not limited to a client-suppler, may request a project
report or other result(s) from the system 40, by entering a
PMT information request 43 in a prescribed format or com-
position. Optionally, a client, client-supplier or another infor-
mation source 44 also provides supplemental information
statements 45, not necessarily in a prescribed format or com-
position, that are decomposed and reformatted in a format
that the system recognizes and with which the system can
work. This reformatting of the supplemental information 45
may rely upon content searching and/or context searching, as
described in another patent application, U.S. Ser. No. 10/232,
97s.

An XDB application server 50 receives the PMT informa-
tion 42 and the supplemental information 45 and directs this
information to an appropriate processor(s) for further analy-
sis and use. The XDB server 50 optionally includes an authen-
tication module 51 that authenticates the information pro-
vider and/or the information requester, using a password, a
biometric indicium, a subscriber list or another means to
distinguish authenticated users from non-authenticated enti-
ties.

The XDB server 50 optionally includes a WebDAV (Web
distributed authoring and versioning) module 52, an XDB
module 53, an XDB parser 54, a cache module 55, an XSLT
module 56, a query module 57 and an access control module
58. The WebDAV module 52 provides XML over HTTP
communication between a client 41 and a system including an
XDB database. The XDB module 53 decomposes a statement
in XML. The XDB parser module 54 provides context search-
ing and content searching of information, retrieved from an
XDB data storage module 61 that receives and stores PMT-
formatted or non-formatted information statements from an
information supplier. The cache module 55 receives and tem-
porarily stores information statements previously requested
by another user and operates in a manner similar to operation
of'a computer cache. The system 40 is a multiple user system
so that it is possible, even likely, that two or more users will
request the same information in the same or a similar format.
The XSLT module 56 translates information requests and
information responses between a client-supplied format and a
format understood and used by the system 40. For example,
the XSLT module 56 translates between XML language on
the server side and any of HTML, pdf, spread sheet and a
Word document on the user side.

The query module 57 receives an information query in a
user-supplied format and provides a restatement of the user’s
query in a format understood and used by the system. The
access control module 58 controls access to the XDB data
store module 61 by XDB server modules, such as the query
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module 57. This access may require provision of a password
or other authentication mechanism and/or may require that
the access be requested in a specified format.

The N.A.S.A. XDB-IPG (extensible database-information
power grid platform) is a flexible, complete cross-platform
module, a set of essential interfaces that enable a developer to
construct an application and that inter-operate at the data
level. The XDB-IPG provides uniform, industry standard,
seamless connectivity and interoperability. The XDB-IPG
allows insertion of information universally and allows
retrieval of information universally. An XDB-IPG API pro-
vides a call level API for SQL-based database access.

The XDB-IPG uses existing relational database and object
oriented database standards with physical addresses for effi-
cient record retrieval. The XDB-IPG works with structured,
semi-structured and unstructured documents. XDB-IPG
defines and uses a schema-less, hybrid, object-relational open
database framework that is highly scalable. The XDB-IPG
generates arbitrary schema representations from unstructured
and/or semi-structured heterogeneous data sources and pro-
vides for receiving, storing, searching and retrieval of this
information.

XDB-IPG relies upon three standards from the World Wide
Web Consortium Architecture Domain and the Internet Engi-
neering Task Force: (1) hypertext transfer protocol (HTTP)
for a request/response protocol standard; (2) extensible
markup language (XML), which defines a syntax for
exchange of logically structured information on the Web; and
(3) a Web distributed authoring and versioning (WebDAV)
system that defines http extensions for distributed manage-
ment of Web resources, allowing selective and overlapping
access, processing and editing of documents. XDB-IPG pro-
vides several capabilities for distributed management of het-
erogeneous information resources, including: storing and
retrieving information about resources using properties; (2)
locking and unlocking resources to provide serialized access;
(3) retrieving and storing information provided in heteroge-
neous formats; (4) copying, moving and organizing resources
using hierarchy and network functions; (5) automatic decom-
position of information into query-able components in an
XML database; (6) content searching plus context searching
within the XML database; (7) sequencing workflows for
information processing; (8) seamless access to information in
diverse formats and structures; and (9) provision of a com-
mon protocol and computer interface.

In the hybrid object-relational model (referred to herein as
ORDBMS), all database information is stored within rela-
tions (optionally expressed as tables), but some tabular
attributes may have richer data structures than other
attributes. As an intermediate, hybrid cooperative model,
ORDBMS combines the flexibility, scalability and security of
using relational systems with extensible object-oriented fea-
tures (e.g., data abstraction, encapsulation inheritance and
polymorphism. Six categories of data are recognized and
processed accordingly: simple data, without queries and with
queries; non-distributed complex data, without and with que-
ries; and distributed complex data, without and with queries.
Simple data include self-structured information that can be
searched and ordered, but do not include word processing
documents and other information that are not self-structured.
XDB-IPG is concerned primarily with distributed complex
data that can be queried. Preferably, XML is used to incorpo-
rate structure, where needed, within documents in XDB-IPG,
as a semantic and structured markup language. A set of user-
defined tags associated with the data elements describes a
document’s standard, structure and meaning, without further
describing how the document should be formatted or describ-
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ing any nesting relationships. XML serves as a meta language
for handling loosely structured or semi-structured data and is
more verbose than database tables or object definitions. The
XML data can be transformed using simple extensible
stylesheet language transformation (XSLT) specifications
and can be validated against a set of grammar rules, logical
Document Type definitions and/or XML schema.

Because XML is a document model, not a data model, the
ability to map XML-encoded information into a true data
model is needed. XDB-IPG provides for this need by employ-
ing a customizable data type definition structure, defined by
dynamically parsing the hierarchical model structure of XML
data, instead of any persistent schema representation. The
XDB-IPG driver is less sensitive to syntax and guarantees an
output (even a meaningless one) so that this driver is more
effective on decomposition that are most commercial parsers.

The node type data format is based upon a simple variant of
the Object Exchange Model (OEM), which is similar to the
XML tags. The node data type contains a node identifier and
a corresponding data type. A traditional object-relational
mapping from XML to a relational database schema models
the data within the XML documents, as a tree of objects that
are specific to the data in the document. In this model, an
element type with attributes, content or complex element
types is generally modeled as object classes. An element type
with parsed character data and attributes is modeled as a
scalar type. This model is then mapped into the relational
database, using traditional object-relational mapping tech-
niques or as SQL object views. Classes are mapped to tables,
scalar types are mapped to columns, and object-valued prop-
erties are mapped to key pairs. The object tree structure is
different for each set of XML documents. However, the XDB-
IPG SGML parser models the document itself, and its object
tree structure is the same for all XML documents. The XDB-
IPG parser is designed to be independent of any particular
XML document schemas and is thus schema-less.

An XDB preferably uses a universal database record iden-
tifier (UDRI), which is a subset of the uniform resource
locator (URL) and which provides an extensible mechanism
for universally identifying database records. This specifica-
tion of syntax and semantics is derived from concepts intro-
duced by the World Wide Web global information initiative
and is described in “Universal Recording Identifiers in
WWW” (RFC1630).

Universal access (UA) provides several benefits: UA
allows different types and formats of databases to be used in
the same context, even when the mechanisms used to access
these resources may differ; UA allows uniform semantic
interpretation of common syntactic conventions across dif-
ferent types of record identifiers; and UA allows the identifi-
ers to be reused in many different contexts, thus permitting
new applications or protocols by leveraging on pre-existing
and widely used record identifiers.

The UDRI syntax is designed with a global transcribability
and adaptability to a URI standard. A UDRI is a sequence of
characters or symbols from a very limited set, such as Latin
alphabet letters, digits and special characters. AUDRI may be
represented as a sequence of coded characters. The interpre-
tation of a UDRI depends only upon the character set used. An
absolute URI may be written

<scheme><scheme-specific-part>.

The XDB delineates the scheme to IPG, and the scheme-
specific-part delineates the ORDBMS static definitions.

Each periodic (e.g., monthly) progress report, task plan
report and risk management report uses a sequence of XDB
queries to identify and format XML data into tabular cells
within a Microsoft Excel or similar spreadsheet. A Netmark
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XDB query is executed within a standard HTTP request/
response protocol, as a URI or URL. A result of the query is
returned as well-formed XML content which can be parsed,
transformed and/or processed by an application for rendering
and for presentation via XSLT or by Visual Basic macros. A
Netmark XDB query allows use of single or multiple context-
plus-content keyword search criteria, and allows display of
performance status for an ECS Engineering Information
Management project. In one approach, input commands such
as &CONTEXT, &CONTENT, &SYNTAX, &SCOPE,
&XPATH and $XSLT are used to specify type of search,
display option(s), scope of objects to be searched, and details
concerning server-side processing and user-side processing.

FIGS. 4A and 4B illustrate a flow of information into and
out of the system according to an embodiment of the inven-
tion. In FIG. 4A, a user-supplier enters PMT-specific infor-
mation in a HTML, PDF, spread sheet, Word document for-
mat, or other non-PMT-specific (supplemental) information,
from a desktop in step 71. This information statement or
information request is received and decomposed, for
example, in an XMIL/HTML transformation, in step 73 and is
stored in a server storage unit, in step 75, for subsequent query
and/or analysis.

In FIG. 4B, the server system receives an information
query in XML format from a user, in step 81. In step 83, the
server system uses XSLT to transform the query request and
to convert to an XML response sequence, representing a
response to the query. In step 85, the converted sequence is
displayed in a visually perceptible format for the user who
submitted the query.

FIG. 5 illustrates a screen that can be used to submit or to
view periodic (e.g., monthly) reports that are regularly sub-
mitted in an embodiment of the invention, together with the
name and affiliation of the person responsible for each such
report. As each report is received, a “check-oft” is performed
for that period, and a blank space in a spreadsheet (illustrated
in FIG. 6 for 3 calendar years of 12 months each) is replaced
by another color or by a selected symbol. A user can quickly
determine if a chosen report for a given period is available for
viewing, using FIG. 6, and can return to FIG. 5 to call up an
available report.

FIG. 7 illustrates a screen that displays milestones in each
of four categories for eight consecutive quarters of two fiscal
years and for each of eleven specified tasks: completed mile-
stone, due but not yet completed, slipped milestone (time
delay in completion), and deleted milestone. A project may
have milestones associated with some tasks and not with
others, as illustrated in FIG. 7. A milestone should be distin-
guished from a schedule for completion of one or more tasks,
which is generally present for any task. Each of a group of
tasks may have a risk (that a task will not be completed on
time or within budget or meeting specified technical require-
ments) associated with each task, based on availability of
technical personnel and/or equipment and/or test equipment
and/or material and/or funding. In one approach, present sta-
tus of a task is color coded green if the schedule is being met,
yellow if the schedule has slipped or is slipping substantially,
and red if the task is stalled.

FIG. 8 illustrates an interactive screen, showing a sequence
of identified tasks at the left and allowing a call-up of infor-
mation on technical status, schedule status, budget status
and/or management status for the task, using the indicated
buttons shown at the right.

FIGS. 9-15 display information, in graphic format and in
tabular format, on full cost expenses, full time equivalent
(FTE) civil servant allocation, civil servant labor, procure-
ment expenses, travel cost, indirect services expenses, and
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general and administration (G&A) expenses for a task or a
project for a specified time interval (here, 12 consecutive
months). The display presents projected versus actual expen-
ditures and deviations, projected cost versus actual cost to
date and deviations, and the amount budgeted for each report-
ing period (here, monthly).

Risk is assigned in different categories: technical, sched-
ule, budget, management, in-house work force skill mix, con-
tractor work force skill mix, planned versus achieved goals,
possibility that a project will not produce an acceptable prod-
uct (e.g., knowledge, hardware, software, procedure, a time
varying requirements schedule, etc.) that will add to a useful
store of resources for this user. FIG. 16 illustrates an interac-
tive screen for assessing specified risks associated with a task
or project, optionally including determinations of: has the risk
materialized; likelihood that a specified risk will occur; char-
acterization(s) of non-mitigated risks; risk mitigation plan, if
any; and relationship, if any, of a risk to a milestone.

FIG. 16A illustrates different categories of risks, and risk
sources, associated with a project. Technical risk includes
(but is not limited to): failure of the product under develop-
ment to meet an intermediate test that must be passed before
further development can be pursued; failure to deliver an
acceptable product; delivery of an acceptable, but manifestly
unreliable, product; delivery of an acceptable product at a
time beyond the originally agreed delivery date; determina-
tion that the contemplated product cannot work as required
(for reasons of physics, chemistry, electronics, etc.); and pos-
sible introduction by a competitor, before or after delivery of
the contemplated product, of a competing and arguably supe-
rior product. Schedule risk includes: failure to meet one or
more ab initio milestones; insertion of one or more additional
time periods in the development cycle to allow investigation
of an unexpected (usually detrimental) intermediate result;
and unexpected change in the milestone schedule. Budget
risk includes: failure to reach one or more ab initio schedule
milestones within, or near to, the allocated budget increment;
forced “borrowing” from a subsequent budget increment to
respond to a present and unexpected problem; and unex-
pected change in one or more budget increments allocated to
one or more stages of product development. Management risk
includes: partial or complete unavailability of the required
personnel to manage one or more stages of the development.
In-house skill mix risk and contractor(s) skill mix risk each
include: unavailability of critical skills (because of, general
unavailability, retirement, departure, reassignment, illness
among or other interfering activity) needed to meet one or
more of the schedule milestones.

FIGS. 17A, 17B and 17C illustrate interactive screens for
input of task plan information into the system, including
identification of task leaders, funding information and state-
ments of task objective(s), benefits from completion of task,
motivation for performing the task, technical and human
resource and budget challenges, innovative ideas proposed to
address the challenges, and present state of the technical art,
if relevant. These documents may be supplemented by iden-
tification of, and personal information on, the managers and
operational workers and on the (potential) customers or users
of'the results of the project, illustrated in an interactive screen
in FIG. 18.

FIG. 19 sets forth some metrics, or measures of perfor-
mance, that can be used to evaluate the development of the
project or tasks within the project. This includes an assess-
ment of the current technology readiness level (TRL), target
criteria for completion of the project and exit criteria for
withdrawal from the project before completion.
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FIGS. 20A and 20B set forth some representative technol-
ogy areas that might be of concern for a given project and may
include an assessment of the scope and depth of human
resources available to cover these technologies. A project
total cost is distributed or allocated across features and activi-
ties associated with the project.

FIG. 21 sets forth deliverables associated with completion
of the project or tasks within the project.

FIGS. 22A and 22B illustrate management check lists for
estimating time and dollars required to perform several
groups of related tasks.

The invention allows a PMT administrator to establish
permissions (read, write, edit text, delete text, etc.) for a user
for each report or related group of reports, preferably after
consultation with, and agreement by, the user. Where the user
has permission to write, to edit, to delete and/or to otherwise
modify the text of a report, the user has an option to create a
modified report, optionally labeled as “(title)/mod. date/user
id.” and to store and make further edits to this modified
version. Optionally, each edited version of the original report
is stored and labeled as such in the user’s own memory space;
but the original version of the report is also stored and is not
replaced by any edited version.

Optionally, a user may be required to present one, two or
more independent biometric indicia to authenticate the user’s
asserted identity, including one or more of a user fingerprint,
a user voiceprint, a retinal scan of the user, a scan of blood
transport channels in a selected region of the user’s body, a
scan of visible features ofa selected portion of the user’s face,
and a sample of user cursive handwriting.

Implementation of a separate-storage option would allow
most or all users who have review-access to a document (read
permission) to write, edit and otherwise modify the original
version, by storing the modified version only in the user’s
ownmemory space. Optionally, each user-modified version is
separately stored in the user’s memory space, together with a
date of most recent modification of this version, to allow
historical reconstruction of the user’s thought process where
relevant. Optionally, only the user who provided the modified
version is permitted to view and further modify this version.

Where a user who does not have at least review-access to a
report explicitly requests that report, the system optionally
informs this user of the lack of review-access and recom-
mends that the user contact the system administrator (name,
phone number, e-mail address).

FIG. 23 schematically illustrates user input and output
according to the invention. In step 231, a user-supplier enters
information, using drag and drop or another entry maneuver,
into a Web folder. In step 232, read/write/edit/delete permis-
sions and database access permissions are set by the system
for this information and this user. The entered information is
decomposed to XML, in step 233, and the formatted infor-
mation is stored in a data base, in step 234. In step 235, a user
enters an information query, using an IE toolbar, specifying
context searching and/or content searching. In step 236 the
system searches for, and identifies, the requested information.
In step 237, the identified information is composed as an
XML file, and is rendered into a user-perceptible format in
step 238. The user can select among options to view the
rendered information as XML, as text or as HTML, using
XSIT.

FIG. 24 A is a high level view illustrating user side render-
ing of information, as requested by a user. Information from
any of a Monthly Report, from a Task Plan, from a Risk
Assessment, and from a Budget Presentation is identified and
pulled together from a cache or other information source.
FIG. 24B is a high level view illustrating entry of an XDB
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query for a Budget item, for a Monthly Report item and for a
Task Plan item, according to a query format chosen by the
user.

FIG. 25 schematically illustrates a conventional system
250 for receiving, processing and analyzing project manage-
ment data (“PM data”) and for responding to queries concern-
ing the received data. A middleware module 251 receives PM
data froma plurality of clients 252-i (i=1, .. ., I), processes the
PM data received, and stores the data in an RBDMS 253. The
data stored in the RDBMS 263 is initially well structured, and
whatever schema is initially adopted must be persistent,
wherein certain parameters that define the schema do not vary
with time. User information and queries are non-persistent.
This limits the flexibility of the conventional system and
requires imposition of certain constraints on the formatting of
input information and of queries used with the system.

FIG. 26 schematically illustrates a system 260, constructed
according to the invention, for receiving, processing and ana-
lyzing PM data, and for responding to queries concerning the
received data, both unprocessed and processed. The input
information is received by an XDB database module 261
from a plurality of clients 262-i (i=1, . . . , I) that have
non-persistent schema. Atthe XDB 261, the schema are setby
the document decomposed into context/content, and are thus
non-persistent: the context is defined during a post-process-
ing phase, rather than during a pre-processing phase. The
XDB module 261 uses an extension of Netmark, where con-
text searching and content searching are provided, includes a
cache for input information that is most frequently requested
by system users, is heterogeneous, and works with arbitrary
(time varying) schema. A user or client 262, normally having
a persistent format, enters relevant data into the XDB module
262 or, alternatively, enters a query for information contained
in the XDB module. The XDB module 261 enters the client-
entered relevant information into a processing and storage
module associated with one or more of a Task Plan compo-
nent 263, a Risk Assessment component 264, a Budget com-
ponent 265 and a Monthly Report component 266 or, alter-
natively, retrieves information from one or more of these
components in order to respond to a user’s query.

The invention permits configuring, and linking where fea-
sible, a customized template of reports and accompanying
illustrations for a particular user, and for adding or deleting
other reports, based on the user present interests or needs.
This allows a user to focus on the reports of immediate con-
cern to the user and to avoid sorting through reports and
related information that is not of concern to the user. For
example, a particular user, primarily concerned with meeting
a schedule, might de-emphasize or temporarily eliminate
review of budget information and focus on time schedules and
particular technical skills that are needed (but not yet avail-
able) to complete the project. As another example, a middle
level manager, primarily concerned with a tightly defined
sub-project, might focus only on reports with relevant infor-
mation on that sub-project, rather than on omnibus reports on
a broader project in which the sub-project is a component.

The PMT optionally provides an evaluation of a project
using an Earned Value Management (“EVM”) analysis of
costs expended, and schedules met or unmet, using a formal-
ism originally developed by the Department of Defense. In
FIG. 27 illustrating use of EVM, each of several independent
variables is measured at selected times, such as monthly or
quarterly:

PV(t)=planned value of project=cumulative planned
project cost to execute stages of the project from start date
through time t;
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AC(ty=cumulative actual costs expended on the project
through time t

EV(t)=cumulative earned value to time t, based on percent-
age completion PCI(t);

PF(t)=portion of project fee earned, based on PCI(t);

PR(t)=portion of project reserve expended at time t;

CV(t)=cost variance at time t; CV(t)=EV(1)-AC(t);

SV(t)=schedule variance at time t; SV(t)=EV(t)-PV(1);
CPI(t)=cost performance index at time t; CPI(t)=EV(t)/AC
()

SPI(t)=schedule performance index at time t; SPI(t)=EV

O/PV().
The primary, independent, measured variables are PV(t),
AC(t) and EV(1), with most other variables being determined
from these three. Ideally, CV(1) and SV(t) are non-negative at
any time value t and CPI(t) and SVI(t) are greater than or
equal to 1. A project can be sub-divided into N sub-projects
(Nz1), and corresponding variables (e.g., EV(t) for M sub-
projects at the same time t) can be combined. OMB Circular
A-11, incorporated herein by reference, sets forth some basic
rules and guidelines for implementing EVM, which was
originally developed for use by the Department of Defense.

Inimplementing an EVM formalism, a curve or time-based
sequence of numbers {PV(t,)} for planned completion of
project task(s) must first be chosen. The planned value vari-
able PV(1) is often assumed to be piecewise linear, increasing
approximately linearly throughout each measurement period
(e.g., month-to-month). The variable AC(t) is measured in a
straightforward manner. The variable EV(t) is a subjective
quantity, which may be tied to an internal or external measure
of completion, and is often the most difficult to assess.

Optionally, the system facilitates tool-to-tool (or database-
to-database) queries by providing a lexicon of categories,
groups within categories, and individual subjects within
reports, with each such lexicon item having a link to a sepa-
rate dictionary that briefly describes one or more reports
corresponding to that link and optionally indicating the rela-
tionship of these reports to each other. This permits cross
checking, where two or more different analysis tools are used
in parallel to characterize operations and/or to provide con-
sistency.

Where a user has use access to the subject invention (PMT)
for a particular project and has use access to another, similar
tool from another vendor for the same project, the user can
query the PMT lexicon from the other tool and obtain review-
access of corresponding information, for purposes of com-
parative analyses. The similar tool from the other vendor
would need to be (re)formatted, using a tool-to-tool interface,
(1) to present authentication and authorization for review-
access to PMT, (2) to query the PMT lexicon, and (3) to call
up and interactively display the corresponding PMT
report(s). However, the subject invention provides a lexicon
and the linking capability for a user to query PMT from a
perspective of another tool.

This version of the invention, which is referred to herein as
“PMT2” for convenience, contains many additional features
that were not contained in a preceding version of the inven-
tion, referred to herein as “PMT1” for convenience. Although
this is not required, it is preferable that PMT2 be backward
compatible with PMT1 so that data and/or results produced
using this earlier version (PMT1) of the invention can be
imported into the present version (PMT2) and these imported
data and/or results can be used as a modified starting point
from which some or all of the new features available in PMT2
can be applied to this imported information.

The system also provides a lexicon for software labels so
that different labels used by two (or more) different users to

10

20

25

40

45

60

65

20

refer to the same corresponding illustration or text section can
be identified and queried or otherwise used, where necessary,
together with an identification of the user(s) who has adopted
this different label. Where a first user has “split” a first label
into sub-labels 1A and 1B, and this label corresponds to a
second label, split into sub-labels 2A, 2B and 2C, employed
by a second user, a request by the first user, for information on
labels corresponding to sub-label 1A (or 1B), will call up the
labels 2A, 2B and 2C and, optionally, will indicate character-
istics of data with the particular labels 2A, 2B and 2C. This
correspondence of labels can be applied analogously to the
tool-to-tool correspondence, between users at the same entity
or facility or between users at different entities or facilities.

One or more test cases is provided for a user in one or more
categories of utilization, where a test case can be run before
launching the application, or in mid-stream, to check on
proper functioning of the PMT during its use phase. Choice of
a test case in a particular category causes the system to test
and interactively report to the user any anomalous results of
computations, comparisons or image presentations that occur
as the test case is being run. The test case results are reported
on screen and/or in hard copy format. Optionally, only the
anomalous results, rather than all results, are reported using
an exception reporting approach. Data and procedures for a
test case in a selected category are downloaded from a server.
Test cases cannot be modified, except by a PMT administra-
tor, and any such modification must be documented and
stored in a secure place for future reference.

When a test case is run and one or more errors are identified
in the execution or presentation of results, the error(s) is
characterized or assigned to one or more in a list of categories,
and its probable source(s) and date of occurrence are noted in
an error log, which is preserved for historical purposes and
cannot be deleted or modified. When the error is examined
further and the appropriate software is modified to address the
error, the software “fix” is also noted and preserved (read
only) in the error log. When a software maintenance worker
reviews the error log, closely related errors and their “fixes”
can be identified to point up what may be a deeper underlying
problem. Access to the error log may be restricted to autho-
rized software maintenance personnel, or the character of
particular errors may be selectively shared with one or more
users. The system provides a lexicon of error categories, with
each observed error being assigned to at least one category. A
user can propose addition of a new category, if the particular
error is not adequately accounted for in one of the existing
categories.

Where an error occurs, the system optionally inquires if the
user wishes to transmit to the system a dated error notification
message, including the system’s own characterization of the
error and (optionally) the user’s own succinct characteriza-
tion of the error, for conflict identification and for historical
purposes.

Optionally, the system automatically prepares, stores and
temporarily displays an omnibus error report at specified time
intervals (e.g., every seven days or once per month). The error
report displays the errors chronologically and also displays
the errors by category

A test case for the PMT may include one or more selections
from a set of test situations:

(1) Use of special characters and/or symbols that may
cause the XML file to malfunction;

(2) Automated confirmation of fidelity and consistency of
input data and of the results of computations within a spread-
sheet or within a plurality of related spreadsheets;

(3) Check for presence of one or more broken or non-
functional links on an instance Web page;
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(4) Check for uniqueness of the associated WBS number;

(5) Confirmation that no special characters are present in
the WBS number;

(6) Automated confirmation that all charts and graphs
match the input data accurately;

(7) Automated confirmation that each dialog button works
as required;

(8) Automated confirmation that large input data sets and
large output data sets are handled efficiently and accurately;

(9) Automated confirmation that data uploading and data
downloading work without malfunctioning and that corre-
sponding data match.

Optionally, a spreadsheet has an associated expiration date,
determined with reference to at least one of (i) the date of
initial preparation of this spreadsheet (for the present period)
and (ii) the date of most recent modification of this spread-
sheet by this user or by any user and (iii) the date of most
recent call-up and display without modification. Optionally,
this expiration date can be modified (extended or accelerated)
only by a system administrator.

Where one or more large data sets, or components thereof,
is processed by the PMT, a tool bar is optionally provided for
the user that links specified components and/or specified data
sets that are related to each other. For example, pressing the
tool bar when a given file is displayed can provide a menu of
at least one other file that is linked or related to the displayed
file. Spreadsheets, based upon Excel or another format and
having up to 2% cells (N=16 or 24 or 32 or 48 or 64), are
incorporated in the analysis and display operations. Option-
ally, these spreadsheets are prepared and displayed with two
or more levels or selective granularity, as discussed in the
preceding.

Data for a particular application of PMT may be obtained
from the Internet and/or may be provided directly by the user.
Optional security procedures allow the data used, and the
results of processing by the PMT, to be confidentially main-
tained through imposition of user permissions (read, write,
edit, analyze, display, etc.) and through storage in a secure
place. The purpose of this security is to provide authentica-
tion that the version retrieved from the secure place is the
correct one, not to provide secrecy for the contents.

The PMT may be used as a flexible front end processor, by
gathering and reformulating data processed and stored by a
larger computer system that may be less flexible in data
call-up, display and further processing than is the PMT. FIGS.
28A and 28B illustrate and compare data formats between
PMT and another representative data processing and analysis
system (referred to for convenience as “OTHER”), for an
ideal match-up of corresponding sections (30A) and a more
realistic match-up of corresponding sections (30B). In the
realistic match-up of sections, Sections 1' (PMT), 2' (PMT), 3'
(PMT) and 4' (PMT) are, respectively, larger than, smaller
than, the same size as, and smaller than the corresponding
sections 1' (OTHER), 2'(OTHER), 3'(OTHER) and
4'(OTHER), as indicated symbolically in FIG. 28B. After
appropriate reconfiguration, the PMT compensates for the
differences in section sizes and levels of detail, including
providing an indication where the PMT data do not fully
correspond to or cover the data requested by the OTHER
processor.

What is claimed is:

1. A system for managing a project that includes a plurality
of tasks and a plurality of workers, the system comprising
providing a computer that is programmed:

to provide a searchable database and associated system that

provides and visually displays information comprising:
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a monthly report that reports, at each of at least two times

including the present time, present status of each of a
plurality of specified tasks and compares the present
status of each specified task with an initial estimate of
status of the corresponding specified task at the present
time;

a task plan report that provides more detail on, and allows

quantitative analysis on, at least one of the specified
tasks;

a schedule report that provides at least one of a graphical

presentation and an alphanumerical presentation of
information comparing an schedule of completion ofthe
at least one specified task with a present stage of comple-
tion of the at least one specified task;

a budget report that provides at least one of a graphical

presentation and an alphanumerical presentation of
information on at least one of: full cost summary to date
of at least one of the specified tasks; worker full time
equivalent to date for each worker associated with the at
least one specified task; labor costs expended to date for
each worker associated with the at least one specified
task; travel costs expended to date for each worker asso-
ciated with the at least one specified task; and overhead
allocated to date for each worker associated with the at
least one specified task;

a risk management report indicating at least one risk that

has been accepted to date to complete the at least one
specified task, indicating at least one risk mitigation
measure that is proposed or implemented to mitigate the
at least one risk, and providing an estimate of present
risk that the at least one specified task will not be com-
pleted as initially estimated, where the atleast one risk is
drawn from a set of risks comprising a technical risk
concerning performance of at least one product devel-
oped as part of the project, a schedule risk that a com-
ponent ofthe project will not be completed and delivered
according to an anticipated schedule, a budget risk that a
component of the project will not be completed and
delivered within an accepted budget, a management risk
that one or more accepted milestones will not be met; an
in-house worker skills mix risk that in-house personnel
with one or more critical skills will not be available to
work on the project; a contractor skills mix risk that
contractor personnel with one or more critical skills will
not be available to work on the project; an objectives risk
that one or more milestones or goals will not be met
within an acceptable time frame;

a skills availability risk report that evaluates a risk of

unavailability of at least one critical development skill,
needed to meet least one milestone of a project, because
of at least one of retirement, departure, reassignment,
illness, and other interfering activity for at least one of an
in-house worker and a contractor worker; and

a skills evaluation report that considers at least one of the

following attributes: at least one skill or related group of
skills asserted to be possessed by the at least one in-
house worker; at least one skill or related group of skills
asserted to be possessed by the at least one contractor
worker; depth of the at least one in-house worker’s skill,
as measured by number of years working experience
applying the skill or related group of skills; depth of the
at least one contractor worker’s skill, as measured by
number of years working experience applying the skill
or related group of skills; contributions to the at least one
in-house worker’s skill through training, education,
apprenticeship and self-learning; contributions to the at
least one contractor worker’s skill through training, edu-
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cation, apprenticeship and self-learning; skills rein-
forcement and skills update training, and dates of the
reinforcement and update training, received by the at
least one in-house worker; skills reinforcement and
skills update training, and dates of the reinforcement and
update training, received by the at least one contractor
worker; at least one example of projects in which the at
least one in-house worker has applied this skill in pre-
ceding projects; and at least one example of projects in
which the at least one contractor worker has applied this
skill in preceding projects.

2. The system of claim 1, wherein said computer is pro-
grammed to evaluate at least one of the following risks as a
technical risk: failure of product to meet intermediate or final
test during development; failure to deliver an acceptable
product; delivery of an acceptable, but manifestly unreliable,
product; delivery of an acceptable product after agreed deliv-
ery date;

determination that contemplated product cannot work as

required; and possible introduction by a competitor of a
competing/superior product.

3. The system of claim 1, wherein said computer is pro-
grammed to evaluate at least one of the following risks as a
schedule risk: failure to meet at least one ab initio milestone;
insertion of additional time period to allow investigation of,
or response to, unexpected intermediate result; and unex-
pected change in milestone schedule.

4. The system of claim 1, wherein said computer is pro-
grammed to evaluate at least one of the following risks as a
budget risk: failure to reach at least one ab initio budget
milestone within, or near to, an allocated budget increment;
forced “borrowing” from a subsequent budget increment to
respond to an unexpected problem; and unexpected change in
at least one budget increment allocated to one or more stages
of project completion.

5. The system of claim 1, wherein said computer is pro-
grammed to evaluate at least one of the following risks as a
management risk: partial or complete unavailability of the
required personnel to manage one or more stages of product
development within an acceptable time frame.

6. The system of claim 1, wherein said computer is further
programmed to permit a system user to select a custom tem-
plate of one or more of said monthly report, said task plan
report, said schedule report, said budget report and said risk
management report, presenting information of particular
interest to the user.

7. The system of claim 6, wherein said computer is further
programmed to permit said user to specify at least one of said
monthly report, said task plan report, said schedule report,
said budget report and said risk management report that is to
be added to, or deleted from, said custom template to be
presented to said user.

8. A system for managing a project that includes a plurality
of tasks and a plurality of workers, the system comprising
providing a computer that is programmed:

to provide a searchable database and associated system that

provides and visually displays information comprising:

a monthly report that reports, at each of at least two times

including the present time, present status of each of a
plurality of specified tasks and compares the present
status of each specified task with an initial estimate of
status of the corresponding specified task at the present
time;

a task plan report that provides more detail on, and allows

quantitative analysis on, at least one of the specified
tasks;
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a schedule report that provides at least one of a graphical
presentation and an alphanumerical presentation of
information comparing an schedule of completion ofthe
at least one specified task with a present stage of comple-
tion of the at least one specified task;

a budget report that provides at least one of a graphical
presentation and an alphanumerical presentation of
information on at least one of: full cost summary to date
of at least one of the specified tasks; worker full time
equivalent to date for each worker associated with the at
least one specified task; labor costs expended to date for
each worker associated with the at least one specified
task; travel costs expended to date for each worker asso-
ciated with the at least one specified task; and overhead
allocated to date for each worker associated with the at
least one specified task;

a risk management report indicating at least one risk that
has been accepted to date to complete the at least one
specified task, indicating at least one risk mitigation
measure that is proposed or implemented to mitigate the
at least one risk, and providing an estimate of present
risk that the at least one specified task will not be com-
pleted as initially estimated, where the atleast one risk is
drawn from a set of risks comprising a technical risk
concerning performance of at least one product devel-
oped as part of the project, a schedule risk that a com-
ponent ofthe project will not be completed and delivered
according to an anticipated schedule, a budget risk that a
component of the project will not be completed and
delivered within an accepted budget, a management risk
that one or more accepted milestones will not be met; an
in-house worker skills mix risk that in-house personnel
with one or more critical skills will not be available to
work on the project; a contractor skills mix risk that
contractor personnel with one or more critical skills will
not be available to work on the project; an objectives risk
that one or more milestones or goals will not be met
within an acceptable time frame;

a comparative analysis report comparing the present period
with at least one of N1 preceding periods (N1=1), with
reference to at least one of the technical risk, the sched-
ule risk, the budget risk, the management risk, the in-
house worker skills mix risk and the contractor worker
skills mix risk,

wherein the computer is further programmed:

to store a version of at least one of the monthly report, the
task plan report, the schedule report, the budget report
and the risk management report for the present reporting
period and for each of the N1 preceding periods;

to provide a subject list of subjects that are covered in the
present reporting period version of the stored report;

toreceive, from auser, a specification of at least one period,
drawn from the present period and the N1 preceding
periods, and a specification of at least one subject from
the subject list, and to provide, for user read-only access,
at least one relevant portion of the report from the at least
one specified period; and

to permit the user to indicate and to electronically copy at
least one user-selected portion of at least one report,
from the stored versions of the at least one report, for at
least one of the present period and the N1 preceding
periods.

9. The system of claim 8, wherein said computer is further
programmed, as part of said monthly report for at least one
month:

to provide estimates of a planned value (PV) parameter that
reflects cumulative planned project costs to execute
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stages of a selected project through a present time t, an
actual cost (AC) parameter that reflects cumulative
actual project costs for the stages of the selected project
through the present time and a cumulative earned value
(EV) parameter that reflects percentage completion of
the selected project through the present time, associated
with the selected project for at least first and second
selected times during implementation of the selected
project;

to perform an earned value management analysis for the

selected project for a selected time interval between the
first and second selected times; and

to provide at least one graphical display of an estimate of at

least one of the PV parameter, the AC parameter and the
EV parameter as a function of time in the selected time
interval.
10. The system of claim 8, wherein said computer is further
programmed:
to provide a lexicon that provides a correspondence of at
least one of categories, groups of subjects within catego-
ries, and individual subjects, within said reports, and at
least one of categories, groups of subjects within catego-
ries, and individual subjects for a selected reporting
system that provides information similar to information
provided by said system; and
to provide a link between at least one of a category, a group
of subjects within a category and an individual subject,
within said system, and at least one of a corresponding
category, a corresponding group of subjects within a
category and a corresponding individual subject, within
the selected reporting system so that specification of at
least one of a category, a group of subjects within a
category and an individual subject, within said system,
identifies and displays at least one of a corresponding
category, a corresponding group of subjects within a
category and a corresponding individual subject, within
the selected reporting system.
11. The system of claim 8, wherein said computer is further
programmed to provide a tool bar for said user that links at
least two specified components or at least two specified data
sets that are related to each other.
12. A system for managing a project that includes a plural-
ity of tasks and a plurality of workers, the system comprising
providing a computer that is programmed:
to provide a searchable database and associated system that
provides and visually displays information comprising:

to provide a monthly report that reports, at each of at least
two times including the present time, present status of
each of a plurality of specified tasks and compares the
present status of each specified task with an initial esti-
mate of status of the corresponding specified task at the
present time;

to provide a task plan report that provides more detail on,

and allows quantitative analysis on, at least one of the
specified tasks;

to provide a schedule report that provides at least one of a

graphical presentation and an alphanumerical presenta-
tion of information comparing an schedule of comple-
tion of the at least one specified task with a present stage
of completion of the at least one specified task;

to provide a budget report that provides at least one of a

graphical presentation and an alphanumerical presenta-
tion of information on at least one of: full cost summary
to date of at least one of the specified tasks; worker full
time equivalent to date for each worker associated with
the at least one specified task; labor costs expended to
date for each worker associated with the at least one
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specified task; travel costs expended to date for each
worker associated with the at least one specified task;
and overhead allocated to date for each worker associ-
ated with the at least one specified task; and
5 a risk management report indicating at least one risk that
has been accepted to date to complete the at least one
specified task, indicating at least one risk mitigation
measure that is proposed or implemented to mitigate the
at least one risk, and providing an estimate of present
risk that the at least one specified task will not be com-
pleted as initially estimated, where the atleast one risk is
drawn from a set of risks comprising a technical risk
concerning performance of at least one product devel-
oped as part of the project, a schedule risk that a com-
ponent ofthe project will not be completed and delivered
according to an anticipated schedule, a budget risk that a
component of the project will not be completed and
delivered within an accepted budget, a management risk
that one or more accepted milestones will not be met; an
in-house worker skills mix risk that in-house personnel
with one or more critical skills will not be available to
work on the project; a contractor skills mix risk that
contractor personnel with one or more critical skills will
not be available to work on the project; an objectives risk
that one or more milestones or goals will not be met
within an acceptable time frame,

wherein the computer is further programmed:

to provide or receive at least one parameter corresponding

to each of at least K alternative investments of resources
in K respective projects, numbered k=1, . . . , K (KZ2),
the at least one parameter being drawn from a group of
project-defining parameters comprising, for each of the
alternative projects: at least one special technical
requirement for completion of the alternative project;
estimated cost of the alternative project; estimated fore-
gone-opportunity cost of the alternative project; esti-
mated schedule for completion of the alternative project;
estimated economic return associated with completion
of the alternative project; estimated non-economic
return associated with completion of the alternative
project; and estimated skill mix required for personnel
working on the alternative project; and

to perform at least one simulation of a scenario associated

with completion of the alternative project.

13. The system of claim 12, wherein said computer is
further programmed to perform said at least one simulation of
said scenario associated with completion of each of said
alternative projects, by a process comprising:

providing a projected interest rate i(proj) for each of a

selected number N of consecutive periods in the future,
numbered n=1, . .., N (N=1);
providing an estimated cost C,(k) and an estimated return
R, (k) for said alternative project number k, for
k=1, ..., K, for the future period number n;

computing a time value of return TVR(i(proj):k) for the N
periods, using the estimated costs C,,(k), the estimated
returns R, (k), and the projected interest rate i(proj)=i(k)
for said alternative project number k according to a
relation
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comparing the time value of return TVR (i(proj):k) for said

alternative project number k; and

selecting said alternative project, number k=k0, having a

maximum time value of return TVR(i(proj);k=k0).

14. The system of claim 12, wherein said computer is
further programmed to perform said at least one simulation of
said scenario associated with completion of said project, by a
process comprising:

providing an estimated cost C, (k) and an estimated return

R,,(k) for said project for each of N future periods, num-
bered n=1, . . . , N (N21) for each of said alternative
projects number k;

estimating a largest finite imputed interest value i0(k) for

which a computed time value of return, defined as

N
CTVR(i0(k)) = Z (=Cull) + Ry (k) /(1 + 0(K))",

n=1

is O,

comparing the imputed interest value i0(k) for each of said

alternative projects; and

selecting said alternative project, number k=k0, having a

maximum imputed interest value i0(k=kO0).

15. The system of claim 12, wherein said computer is
further programmed to perform said at least one simulation of
said scenario associated with completion of said project, by a
process comprising:

providing an estimated cost C, (k) and an estimated return

R, (k) for said project for each of N future periods, num-
bered n=1, . . . , N (N21) for each of said alternative
projects number k;

estimating a largest finite imputed interest value i0(k) for

which a computed time value of return, defined as

N
CTVR(i0(k)) = Z (= Clk) + Ry (K)) / (1 + i0GK))",

n=1

is O,

comparing the imputed interest value i0(k) for each of said

alternative projects; and

selecting said alternative project, number k=k0, having a

minimum imputed interest value i0(k=kO0).

16. The system of claim 12, wherein said computer is
further programmed to perform said at least one simulation of
said scenario associated with completion of said project, by a
process comprising:

providing an estimated cost C, (k) and an estimated return

R,,(k) for said project for each of N future periods, num-
beredn=1,...,N (Nz1);

for each of said alternative projects, estimating a smallest

imputed interest value i0 for which a computed time
value of return, defined as

N
CTVR(i0(k); k) = Z (=Culk) + Ru (k) /(1 +i0(k))",

n=1

is O,
comparing the imputed interest value i0(k) for each of said
alternative projects, number k, with an estimated pro-
jected interest rate i(proj) for the N future periods; and
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declining to implement at least one of said alternative
projects number k when the imputed interest rate i0(k) is
less than the projected interest rate i(proj).

17. A system for managing a project that includes a plural-
ity of tasks and a plurality of workers, the system comprising
providing a computer that is programmed:

to provide a searchable database and associated system that
provides and visually displays information comprising:

a monthly report that reports, at each of at least two times
including the present time, present status of each of a
plurality of specified tasks and compares the present
status of each specified task with an initial estimate of
status of the corresponding specified task at the present
time;

a task plan report that provides more detail on, and allows
quantitative analysis on, at least one of the specified
tasks;

a schedule report that provides at least one of a graphical
presentation and an alphanumerical presentation of
information comparing an schedule of completion ofthe
at least one specified task with a present stage of comple-
tion of the at least one specified task;

a budget report that provides at least one of a graphical
presentation and an alphanumerical presentation of
information on at least one of: full cost summary to date
of at least one of the specified tasks; worker full time
equivalent to date for each worker associated with the at
least one specified task; labor costs expended to date for
each worker associated with the at least one specified
task; travel costs expended to date for each worker asso-
ciated with the at least one specified task; and overhead
allocated to date for each worker associated with the at
least one specified task;

a risk management report indicating at least one risk that
has been accepted to date to complete the at least one
specified task, indicating at least one risk mitigation
measure that is proposed or implemented to mitigate the
at least one risk, and providing an estimate of present
risk that the at least one specified task will not be com-
pleted as initially estimated, where the atleast one risk is
drawn from a set of risks comprising a technical risk
concerning performance of at least one product devel-
oped as part of the project, a schedule risk that a com-
ponent ofthe project will not be completed and delivered
according to an anticipated schedule, a budget risk that a
component of the project will not be completed and
delivered within an accepted budget, a management risk
that one or more accepted milestones will not be met; an
in-house worker skills mix risk that in-house personnel
with one or more critical skills will not be available to
work on the project; a contractor skills mix risk that
contractor personnel with one or more critical skills will
not be available to work on the project; an objectives risk
that one or more milestones or goals will not be met
within an acceptable time frame,

wherein said computer is further programmed:

to permit running of at least one test case that executes a
selected portion of software that is part of the computer’s
program and provides at least one computed result;

to compare the at least one computed result of execution or
presentation of the test case with at least one correspond-
ing known, correct result; and

when the at least one computed result does not substan-
tially agree with the at least one corresponding known,
correct result, to note and display this non-agreement in
an error log, and to preserve the non-agreement in the
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error log in a read-only format that cannot be modified,
cannot be added to, and cannot be deleted.
18. The system of claim 17, wherein said computer is

further programmed:

to permit access by at least one authorized user to said
computer in order to modity and to perform further tests
on said selected portion of said software;

to permit the at least one authorized user to modify said
selected portion of said software to attempt to provide a
software fix that removes said non-agreement; and

to provide and display an entry in said error log indicating
the software fix provided by the authorized user and
indicating where the software fix is located in the modi-
fied software.

19. A system for managing a project that includes a plural-

ity of tasks and a plurality of workers, the system comprising
providing a computer that is programmed:

to provide a searchable database and associated system that
provides and visually displays information comprising:

a monthly report that reports, at each of at least two times
including the present time, present status of each of a
plurality of specified tasks and compares the present
status of each specified task with an initial estimate of
status of the corresponding specified task at the present
time;

a task plan report that provides more detail on, and allows
quantitative analysis on, at least one of the specified
tasks;

a schedule report that provides at least one of a graphical
presentation and an alphanumerical presentation of
information comparing an schedule of completion of the
atleast one specified task with a present stage of comple-
tion of the at least one specified task;

a budget report that provides at least one of a graphical
presentation and an alphanumerical presentation of
information on at least one of: full cost summary to date
of at least one of the specified tasks; worker full time
equivalent to date for each worker associated with the at
least one specified task; labor costs expended to date for
each worker associated with the at least one specified
task; travel costs expended to date for each worker asso-
ciated with the at least one specified task; and overhead
allocated to date for each worker associated with the at
least one specified task;

a risk management report indicating at least one risk that
has been accepted to date to complete the at least one
specified task, indicating at least one risk mitigation
measure that is proposed or implemented to mitigate the
at least one risk, and providing an estimate of present
risk that the at least one specified task will not be com-
pleted as initially estimated, where the at least one risk is
drawn from a set of risks comprising a technical risk
concerning performance of at least one product devel-
oped as part of the project, a schedule risk that a com-
ponent of the project will not be completed and delivered
according to an anticipated schedule, a budget risk that a
component of the project will not be completed and
delivered within an accepted budget, a management risk
that one or more accepted milestones will not be met; an
in-house worker skills mix risk that in-house personnel
with one or more critical skills will not be available to
work on the project; a contractor skills mix risk that
contractor personnel with one or more critical skills will
not be available to work on the project; an objectives risk
that one or more milestones or goals will not be met
within an acceptable time frame,
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wherein said computer is further programmed:

to require a user of the system to submit a system user
identity indicium to authenticate an identity of the user;

to accept, as the system user identity indicium, at least one
of a selected group of biometric indicia presented by the
user, comprising at least one of at least one of a finger-
print of the user, a voiceprint of the user, a retinal scan of
the user, a scan of blood transport channels in a selected
region of the user’s body, a scan of visible features of a
selected portion of the user’s face, and a sample of
handwriting of the user; and

when the user’s identity is authenticated, to receive from
the user a specification of information the user seeks,
and to indicate one or more use permissions, drawn from
a group of permissions comprising permission to read,
permission to add to the information, permission to
modify the information, and permission to selectively
delete at least a portion of the information.

20. A system for managing a project that includes a plural-

ity of tasks and a plurality of workers, the system comprising
providing a computer that is programmed:

to provide a searchable database and associated system that
provides a visuay display;

to provide a monthly report that reports, at each of at least
two times including the present time, present status of
each of a plurality of specified tasks and compares the
present status of each specified task with an initial esti-
mate of status of the corresponding specified task at the
present time;

to provide a task plan report that provides more detail on,
and allows quantitative analysis on, at least one of the
specified tasks;

to provide a schedule report that provides at least one of a
graphical presentation and an alphanumerical presenta-
tion of information comparing an schedule of comple-
tion of the at least one specified task with a present stage
of completion of the at least one specified task;

to provide a budget report that provides at least one of a
graphical presentation and an alphanumerical presenta-
tion of information on at least one of: full cost summary
to date of at least one of the specified tasks; worker full
time equivalent to date for each worker associated with
the at least one specified task; labor costs expended to
date for each worker associated with the at least one
specified task; travel costs expended to date for each
worker associated with the at least one specified task;
and overhead allocated to date for each worker associ-
ated with the at least one specified task;

to provide or receive at least one parameter corresponding
to each of at least K alternative investments of resources
in K respective projects, numbered k=1, . . . , K (KZ2),
the at least one parameter being drawn from a group of
project-defining parameters comprising, for each of the
alternative projects: at least one technical requirement
for completion of the alternative project; estimated cost
of the alternative project; estimated foregone-opportu-
nity cost of the alternative project; estimated schedule
for completion of the alternative project; estimated eco-
nomic return associated with completion of the alterna-
tive project; estimated non-economic return associated
with completion ofthe alternative project; and estimated
skill mix required for workers working on the alternative
project; and

to perform at least one simulation of a scenario associated
with completion of the alternative project.
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21. A system for managing a project that includes a plural-
ity of tasks and a plurality of workers, the system comprising
providing a computer that is programmed:

to provide a searchable database and associated system that

provides a visual display;

to provide a monthly report that reports, at each of at least

two times including the present time, present status of
each of a plurality of specified tasks and compares the
present status of each specified task with an initial esti-
mate of status of the corresponding specified task at the
present time;

to provide a task plan report that provides more detail on,

and allows quantitative analysis on, at least one of the
specified tasks;
to provide a schedule report that provides at least one of a
graphical presentation and an alphanumerical presenta-
tion of information comparing an schedule of comple-
tion of the at least one specified task with a present stage
of completion of the at least one specified task;
to provide a budget report that provides at least one of a
graphical presentation and an alphanumerical presenta-
tion of information on at least one of: full cost summary
to date of at least one of the specified tasks; worker full
time equivalent to date for each worker associated with
the at least one specified task; labor costs expended to
date for each worker associated with the at least one
specified task; travel costs expended to date for each
worker associated with the at least one specified task;
and overhead allocated to date for each worker associ-
ated with the at least one specified task;
to require a user of said system to submit a system user
identity indicium to authenticate an identity of the user;

to accept, as the system user identity indicium, at least one
of'a selected group of biometric indicia presented by the
user, comprising at least one of at least one of a finger-
print of the user, a voiceprint of the user, a retinal scan of
the user, a scan of blood transport channels in a selected
region of the user’s body, a scan of visible features of a
selected portion of the user’s face, and a sample of
handwriting of the user; and

when the user’s identity is authenticated, to receive from

the user a specification of information the user seeks,
and to indicate one or more use permissions for the user,
drawn from a group of permissions comprising permis-
sion to read, permission to add to the information, per-
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mission to modify the information, and permission to
selectively delete at least a portion of the information.

22. A system for managing a project that includes a plural-

ity of tasks and a plurality of workers, the system comprising
providing a computer that is programmed:

to provide a searchable database and associated system that
provides a visual display;

to provide a monthly report that reports, at each of at least
two times including the present time, present status of
each of a plurality of specified tasks and compares the
present status of each specified task with an initial esti-
mate of status of the corresponding specified task at the
present time;

to provide a task plan report that provides more detail on,
and allows quantitative analysis on, at least one of the
specified tasks;

to provide a schedule report that provides at least one of a
graphical presentation and an alphanumerical presenta-
tion of information comparing an schedule of comple-
tion of the at least one specified task with a present stage
of completion of the at least one specified task;

to provide a budget report that provides at least one of a
graphical presentation and an alphanumerical presenta-
tion of information on at least one of: full cost summary
to date of at least one of the specified tasks; worker full
time equivalent to date for each worker associated with
the at least one specified task; labor costs expended to
date for each worker associated with the at least one
specified task; travel costs expended to date for each
worker associated with the at least one specified task;
and overhead allocated to date for each worker associ-
ated with the at least one specified task;

to permit running of at least one test case that executes a
selected portion of software that is part of the computer’s
program and that provides at least one computed result;

to compare the at least one computed result of execution or
presentation of the test case with at least one correspond-
ing known, correct result; and

when the at least one computed result does not agree with
the at least one corresponding known, correct result, to
note and display this non-agreement in an error log, and
to preserve the non-agreement in the error log in a read-
only format that cannot be modified, cannot be added to,
and cannot be deleted.
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